Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0019 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 694  Days
INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW Elapsed Calender Days: 604  Days
Percent Time: 87.03
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 09/24/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/29/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,025,267.99 Counties:
Original Contract Amount $4,633,414.52 Forsyth
Funds Available $2,439,550.28
Percent Complete 51.45%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007999 $5,025,267.99 $4,633,414.52 $2,439,550.28 51.45% $264,320.88

Chief Engineer
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04/01/2014
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Project Number:

Federal State Project Number:

0007999

SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HW*

CSSTP-0007-00(999)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,068,574.17

Prev to Date
$1,857,117.47

$517,143.54 $464,279.36
$2,585,717.71 $2,321,396.83
$0.00 $0.00
$2,585,717.71 $2,321,396.83
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,585,717.71 $2,321,396.83

Total Payable:

This Estimate

$211,456.70
$52,864.18
$264,320.88
$0.00
$264,320.88
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$264,320.88
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Page 3 of 7

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 RETAINING WALL
0160 500-3107 CLASS A CONCRETE, RETAINING WALL M3 101.000 55.210
650.770 42.790
98.000 $27,846.45 $63,775.46
0165 511-1000 BAR REINF STEEL KG 5,745.000 3,724.990
1.770 2,020.010
5,745.000 $3,575.42 $10,168.65
0175 520-1125 PILING IN PLACE, STEEL H, HP 310 X 79 LM1 144.000 148.400
143.180 .000
148.400 $.00 $21,247.91
Category Amount: $31,421.87 $95,192.02
Category Number: 0040 PERMENANT EROSION CONTROL
0210 700-6910 PERMANENT GRASSING HA 4.000 .000
1125.000 .068
.068 $76.50 $76.50
0220 700-8000 FERTILIZER MIXED GRADE MG 16.000 .046
385.000 93.020
93.066 $35,812.70 $35,830.41
0235 716-2000 EROSION CONTROL MATS, SLOPES M2 356.000 .000
0.950 688.770
688.770 $654.33 $654.33
Category Amount: $36,543.53 $36,561.24
Category Number: (0030 TEMPORARY EROSION CONTROL
0305 167-1500 WATER QUALITY INSPECTIONS MO 19.000 19.000
300.000 1.000
20.000 $300.00 $6,000.00
Category Amount: $300.00 $6,000.00
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0325 550-1180 STORM DRAIN PIPE, 450 MM, H0.3-3 M LM1 1,442.000 1,286.341
120.420 12.010
1,298.351 $1,446.24 $156,347.43
0330 550-1240 STORM DRAIN PIPE, 600 MM, H0.3-3 M LM1 75.000 75.830
207.950 .000
75.830 $.00 $15,768.85
0355 668-4300 STORM SEWER MANHOLE, TP 1 EA 5.000 1.500
1600.000 1.250
2.750 $2,000.00 $4,400.00
0360 668-4400 STORM SEWER MANHOLE, TP 2 EA 2.000 1.000
2000.000 .500
1.500 $1,000.00 $3,000.00
0365 668-1100 CATCH BASIN, GP 1 EA 21.000 9.500
1875.000 2.250
11.750 $4,218.75 $22,031.25
0375 668-2100 DROP INLET, GP 1 EA 19.000 4.250
1500.000 .750
5.000 $1,125.00 $7,500.00
Category Amount: $9,789.99 $209,047.53
Category Number: (0010 ROADWAY
0405 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF MG 4,226.000 1,138.000
L & H LIME 68.820 253.820
1,391.820 $17,467.89 $95,785.05
0410 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG 11,284.000 3,210.540
TL & H LIME 60.630 684.820
3,895.360 $41,520.64 $236,175.68



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 05/09/2014

Page 5 of 7
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Project Number 0007999
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0420 310-1101 GR AGGR BASE CRS, INCL MATL MG 22,182.000 8,924.337
15.570 1,646.250
10,570.587 $25,632.11 $164,584.04
0425 413-1000 BITUM TACK COAT L 11,425.000 .000
0.710 7,671.000
7,671.000 $5,446.41 $5,446.41
0430 210-0100 GRADING COMPLETE - LS 1.000 .750
700072.100 .050
.800 $35,003.61 $560,057.68
CSSTP-0007-00(999)
0450 150-1000 TRAFFIC CONTROL - LS 1.000 .614
132887.110 .098
712 $13,022.94 $94,615.62
CSSTP-0007-00(999)
0455 318-3000 AGGREGATE SURFACE COURSE MG 1,633.000 642.879
14.250 292.700
935.579 $4,170.98 $13,332.00
0470 441-6222 CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,948.000 792.340
39.570 133.810
926.150 $5,294.86 $36,647.76
0475 441-6740 CONC CURB & GUTTER, 200 MM X 750 MM, TP 7 LM1 1,078.000 68.880
38.660 86.560
155.440 $3,346.41 $6,009.31
0490 441-3999 CONCRETE V GUTTER LM1 35.000 .000
69.830 75.900
75.900 $5,300.10 $5,300.10
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Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0615 441-0104 CONC SIDEWALK, 100 MM M2 3,331.000 .000
21.600 982.924
982.924 $21,231.16 $21,231.16
Category Amount: $177,437.11 $1,239,184.81
Category Number: 0080 WATER & SEWER RELOCATION
0685 670-1240 WATER MAIN, 600 MM LM1 107.000 112.320
450.000 .000
112.320 $.00 $50,544.00
Category Amount: $0.00 $50,544.00
Category Number: 0010 ROADWAY
0790 610-0714 REM CONC MEDIAN M2 180.000 .000
17.730 183.708
183.708 $3,257.14 $3,257.14
0805 158-1000 TRAINING HOURS HR 2,000.000 .000
0.800 1,040.000
1,040.000 $832.00 $832.00
Category Amount: $4,089.14 $4,089.14
Category Number: 0080 WATER & SEWER RELOCATION
0815 615-1000 JACK OR BORE PIPE - LM1 26.000 31.700
1020.000 .000
31.700 $.00 $32,334.00
STEEL, 900 MM 13 MM THK
Category Amount: $0.00 $32,334.00
Category Number: (0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,915.470
1.000 -1,024.880
-4,940.350 $-1,024.88 ($4,940.35)
(IN# 1)
Category Amount: $-1,024.88 $-4,940.35
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9060 402-3124 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, E MG .000 .000
TL 73.420 70.100
70.100 $5,146.74 $5,146.74
Temporary Asphalt 12.5mm
9070 205-0001 UNCLASS EXCAV M3 .000 .000
6.540 94.400
94.400 $617.38 $617.38
Undercut
Category Amount: $5,764.12 $5,764.12

Project Total Amount:

$264,320.88

$2,585,717.71



